OVERSIGHT COMMITI'EE




CITIZEN’S TRANSPORTATION OVERSIGHT COMMITTEE

On April 21, 1994, HB 2342 established a Citizen’s Transportation
Oversight Committee (CTOC) to facilitate citizen involvement in the decision
making process of freeway planning and construction.  Their primary
responsibilities included review and advisory functions concerming the Regional
Transportation Plan, the Transportation Improvement Plan (TIP), changes to
the plan, and on the priorities regarding Proposition 300 freeways for corridor
and segment development. An annual audit must be performed by an outside
audit firm of the expenditures of the Regional Area Road Fund (RARF), along
with necessary public hearings. Members were appointed for a maximum
period of 3 years by each of the governing bodies of cities and towns and tribal
councils in Maricopa County. The Govemnor appoints a Chairperson and a
member at large. Staff and coordination support was to be provided by the
Special Assistant for the Regional Freeway System.

HB 2172 was passed in 1996 that repealed the existing CTOC and
created a new seven member CTOC with the same statutory responsibilities as
the original committee. The new CTOC is authorized to; review and make
recommendations regarding any proposed major revision to the MAG
Transportation Improvement Program; consult with the State Auditor General
regarding the required performance audit of the Regional Freeway System;
receive and make recommendations to MAG regarding citizens complaints
relative to MAG'’s statutory responsibility over the Regional Freeway System;
and receive, review and make recommendations to the State Transportation
Board regarding citizens complaints about the Regional Freeway System. The
seven-member committee consists of five members appointed by each of the
members of the County Board of Supervisors, an at large member appointed by
the Governor and a Chairperson appointed by the govemor. Members
previously appointed by the local jurisdictions under the old legislation could opt
to complete their original term.

The CTOC Chairperson is a voting member of the MAG Regional Council
on matters related to the Regional Freeway System, and a nonvoting member
of ADOT's Priority Planning Committee.
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SECTION 1 ISSUES, CONCERNS &

RECOMENDATIONS

Over the past twelve months, the Citizen's Transportation Oversight
Committee (“CTOC") has essentially performed two functions, as called for
by its enabling statute, A.R.S. § 28-6356. First, the committee performed
a review of various programs implemented by the Arizona Department of
Transportation (“ADOT") as they related to the regional transportation
system in the Valley. Secondly, the committee sought out public opinion
concerning ADOT’s performance and recommendations to improve the
development of the current Regional Freeway System.

CTOC met on a semi-monthly basis to review the work done by ADOT.
CTOC heard public testimony at two public meetings and at regular CTOC
meetings. Additionally, a letters and emails from concemed citizens were
received. The public input received is documented and maintained in an
“Issues Database”. A listing of the issues receiving major attention from
CTOC in their meetings is shown in Appendix ‘A’.

As a result of its meetings and deliberations, CTOC has identified the
following list of major concerns regarding the Valley transportation system
and ADOT's performance in the development of the system, which it
believes, needs further action, emphasis or review.

FREEWAY NOISE

The Citizen’s Transportation Oversight Committee is pleased to inform you
that from 2000 to 2003, the Arizona Department of Transportation has
opened 38.28 miles of new freeways in the Maricopa County Regional
Freeway System.

The positive benefits of improved access, reducing commuting time with
resultantly less congestion however have been offset by the unfortunate
by product of freeway traffic, which is noise pollution. Valley residents,
especially those living near newly opened freeways have expressed
concern to ADOT that freeway noise has resulted in an adverse effect
upon their health, comfort and life style and is an unwelcome price to pay
for progress.

In response to the public’s complaints ADOT modified its noised policy in
March 2000 by reducing the noise abatement threshold criteria for exterior
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residential land use from 67 decibels to 64 decibels, which is the lowest
criteria in the nation resulting in the most responsive noise abatement
policy currently in use.

Additional, ADOT will initiate a pilot study program with the Federal
Highway Administration, approved to evaluate the noise reducing qualities
of rubberized asphalt. The objective of that study will be to obtain federal
approval to use rubberized asphalt as a noise mitigation measure not only
in Arizona but nationwide

Recommendation:

The Citizen’s Transportation Oversight Committee applauds ADOT’s
proactive response to our citizen’s concerns but also supports its
efforts to lead the nation in transportation innovations. The positive
benefits for Arizona are both welcomed and appreciated.

LONG RANGE PLAN - REGIONAL TRANSPORTATION
PLAN

After hearing statistics from MAG on the county’s phenomenal growth
potential, CTOC is interested in following the development of the new 20-
Year Regional Transportation Plan (RTP) currently in progress. The CTOC
chairman is a member of the MAG Transportation Policy Committee
established to address transportation policy issues and to monitor progress
of the development of the RTP.  CTOC encourages all stakeholders to get
involved in the planning process to develop the RTP. Since, the region
needs a balanced multimodal system, it is important to identify and prioritize
citizen transportation needs. Priorities should be based on reasonable
performance criteria and measurements. Emphasis should be place on
Regional planning rather and parochial attitudes often displayed by some
communities should be discouraged.

Recommendation:

CTOC recommends that any future freeway capacity enhancing
discussions include serious consideration for input and costing
studies from experts on developing an elevated system. The elevated
systems purposed would be to bring commuters from “outlying
areas” to the inner city via already established right of way,
specifically the median or the outer edges of the existing freeway
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systems. These lines should stop at points in the high traffic areas,
airports, sports venues, major commerce centers, and government
facility concentrations. Each stop should be serviced by a circulator
system similar to the DASH, who’s purpose would be to service
specific destinations.

CTOC should stay involved in the regional transportation planning
process. The chairman will continue to take an active role as a
member of the TPC and provide regular reports to the committee
concerning issues that are addressed. Members should seek out and
encourage public input into the process.

REGIONAL FREEWAY SYSTEM FUNDING AND THE
ECOMONY

CTOC was briefed concerning the status of the Regional Freeway System
revenues. The economic recession has reduced the revenue growth rates
below previous projections. A long-term continuation of this trend could
negatively impact ADOT'’s ability to fund and complete the remaining
freeway projects by the end of 2007. The committee intends to stay abreast
of the economic condition and has encouraged ADOT to continue close
financial monitoring of program funding. ADOT was asked to provide
regular reports on the status of revenue throughout the year. ADOT is
providing a monthly revenue reports to all CTOC members that update
HURF and RARF revenue collections. The committee also asked that
ADQT’s Chief Financial Officer be invited to give an oral report, as needed,
at future CTOC meetings.

Recommendation:

ADOT staff should continue to provide monthly revenue collection
reports and should schedule oral reports from the Chief Financial
Offices as deemed appropriate at regular CTOC meetings.
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MAINTENANCE SERVICE LEVELS AND FUNDING
REDUCTIONS

Agency cuts resulting from the current state budget crisis have negatively
impacted ADOT’s administrative, operations and maintenance budgets.
The less critical maintenance services, such as liter pickup and landscape
maintenance will be scaled back. CTOC believes that restoration of
reasonable funding for maintenance and operations is critical to ensure
motorist safety and to protect public investment in our regional freeway
system. Consideration for including maintenance funding in any tax
initiative to fund new transportation facilities is strongly recommended.

Recommendation:

The legislature should make restoration of sufficient maintenance
budget allocation a priority in future state budgets once the current
budget crisis is over. CTOC members should promote inclusion of
maintenance funding in any tax initiative taken to the voter to
funding transportation infrastructure.

HOV / HOT FINAL REPORT

CTOC has been following the progress of the HOV / HOT lanes study
over the past 2 years and has anxiously awaited the final report and
recommendations. The objectives of the HOV Lane study were to
develop a strategy to reduce urban highway congestion, to update MAG’s
1994 Long Range HOV Plan, to develop plans to expand the existing
HOV system, to evaluate existing HOV Lane’s operational characteristics
and effectiveness and to develop applicable HOV policies. The study
objectives for Value Lanes included assessing the potential for value lanes
on the regional freeway system, evaluating operational compatibility with
existing freeways, quantifying fiscal feasibility of value lanes, identifying
and prioritizing regional freeways for conversion or new construction, and
identifying the planning, design, construction, maintenance, operational
and administrative costs involved with implementation of value lanes.
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CTOC supports the expansion of HOV lanes on the new Regional
Freeway System corridors. There success is dependent on the
acceptance and use by commuters. There has been a gradual increase in
use over the past few years as congestion on the general purpose lances
continue to increase. The study concluded that there are corridors
recently opened that would benefit for the addition of HOV lanes.
Continuing efforts to encourage car-pooling will improve the efficiency of
general purpose lanes and makes HOV lane operate as intended, by
increasing the person capacity of the freeway. CTOC strongly
encourages the implementation exclusive HOV freeway-to-freeway
system interchange ramps and exclusive local service ramps, which
enhance time benefits and desirability to the users.

On many corridors there is unused capacity in the HOV lanes, serious
consideration for the addition of High Occupancy Toll (HOT) lanes should
be given serious consideration. ADOT and MAG should continue to
consider this as an option to fund freeway improvements.

Recommendation:

CTOC supports plans to increase the HOV lane mileage on Valley
Freeways; including exclusive access ramps and system
interchange transition ramps. The committee recommends further
consideration be given to the viability of HOT lanes. Include efforts
to educate critics to obtain political and public support for the
addition of HOT lanes where most feasible. Stepped up enforcement
efforts are needed to discourage HOV lane violations.

CONCLUSION

There are always ways for improvement. It is this committee’s desire to
provide constructive ideas as to where ADOT and MAG should focus
efforts to improve processes and the implementation of future programs
and projects. Our committee has the utmost respect for the professionals
who day in and day out dedicate there efforts to provide a first class
transportation system, a model to most other large cities throughout the
nation. The recommendations in this report provide an informed citizen
view of the issues faced in the deployment of the Regional Freeway
System. Our concluding recommendation is that politicians, government
official and citizens unite by encouraging, supporting and commending
ADOT and MAG efforts to complete and expand the regional
transportations systems. Keep up the good work.
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SECTION2 STATUTORY PERFORMA

CTOC statutory authority and responsibilities are defined in the Arizona
Revised Statutes, A.R.S. § 28-6356 (shown in Appendix ‘B’). This section
of the report provides a summary of CTOC membership and regular
CTOC administrative responsibilities.

MEETINGS

The Citizen’s Transportation Oversight Committee (CTOC) met 6 times in
2002 including 2 public meetings for citizen input.  The committee
reviewed and discussed a broad range of topics. Section 1 of this report,
makes recommendations that may help address the critical issues
reviewed by CTOC during 2002. Section 3 summarizes the informational
items presented to the Committee for discussion, possible action and
public input. The CTOC regional meetings provided rich insight to public
thinking and perceptions on a variety of transportation issues.

The regular CTOC meetings were held either at the Arizona Department
of Transportation, Transportation Board Room, 206 South 17th Avenue,
Phoenix, Arizona or at the City of Phoenix Public Library at 1221 North
Central Avenue, 4" Floor Meeting Room.

A Public Meeting was held in Glendale and the Joint Public Hearing with
the Maricopa Association of Governments Regional Council (MAG), the
Regional Public Transit Authority (RPTA) and the Transportation Board
(TB) was held at the MAG Offices in Phoenix. The meeting dates follow:

Tuesday, January 19, 2002 Public Meeting in Glendale
Friday, April 05, 2002 Joint Pubic Hearing at MAG
Tuesday, May 21, 2002 Regular Meeting

Tuesday, July 16, 2002 Regular Meeting

Tuesday, September 17,2002 Regular Meeting
Tuesday, November 19, 2002 Regular Meeting
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MEMBERS

The following is a list of current members as of December 2002.

MEMBER TERM EXPIRES
F. Rockne “Roc” Arnett, Chairman January 2005
Dwight D. Amery, Member at Large January 2005
Tom Liddy, Supervisor's District 1 June 2004
Jim Lykins, Supervisor's District 2 February 2003
Ron Gawlitta, Supervisor’s District 3 January 2005
Paul Schwartz, Supervisor’s District 4 March 2004

Vacant, Supervisor’'s District 5

ADMINISTRATIVE ITEMS

Financial Compliance Audit

Under A.R.S. § 28-6356, subsection F.5, CTOC is required to contract an
independent financial compliance audit of the Regional Freeway System
expenditures. The firm of Deloitte & Touche, L.L.P. was contracted to
perform the audit. In the auditor's opinion, the financial statements
present fairly, in all material respects, the financial position of government
activities and each major fund of the Department that is attributable to the
transactions of the Fund as of June 30, 2002. The results of ADOT's
operations for the year ended in conformity with accounting principles
generally accepted in the United States of America.

The main objective, in addition to those requirements spelled out in
statute, was to assure that the audit sampling included design, right of way
and construction projects from all the various freeway corridors.

CTOC will report the audit findings back to the Governor, the Legislature
and the ADOT Board. As was determined last year, CTOC members will
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communicate guidelines and objectives to the auditors that are conducting
the audit in a fashion that a corporate Board of Directors would oversee
the outside auditors. A summary of the Financial Compliance Audit
findings follows:

» Performed in accordance with A.R.S. § 28.6301 - 28.6392

= Expenditures reviewed covered design, right of way and construction
on six different corridors

m Codes in the Fund’s Charging Guidelines were determined to be
allowable costs

= Total expenditures did not exceed budgeted amounts

The final financial compliance audit findings are shown in Appendix ‘C’.

Regional Freeway 2000 Performance Audit

CTOC is required, under A.R.S. § 28-6356, subsection F.5, to consult with
the Auditor General in setting parameters for a performance audit
prescribed in ARS. § 41-1279.03 and to review and make
recommendations made in the audit. The Auditor General's Office
initiated the 2000 Regional Freeway Performance Audit by soliciting the
committee’s input as to the questions the audit should attempt to answer.
Sjoberg Evashenk Consulting performed the audit in 2000.

ADOT has established audit action plans for implementation of the audit
recommendations. Quarterly reports are given to CTOC as part of the
Staff Report at the regular CTOC meetings. A copy of the latest quarterly
audit, status report is shown in Appendix ‘C’.

Annual Budget

Of the $40,800 budgeted for FY 2002, the Regional Freeway System
Office staff expended on behalf of the CTOC $28,800 on Personal
Services, Professional and Outside Services and travel. Other operating
expenses totaled $12,000.

The FY 2003 budget for CTOC was approved at $234,000 for the fiscal
year beginning July 1, 2002 to June 30, 2003. Funding expenditures

included funding for the 2003 performance audit * ($200,000), annual
financial compliance audit ($12,000), personal services, employee related
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expenses, professional and outside services, travel and other operating
expenses totaling $22,000. The Budget details are shown in Appendix ‘E’.

The Auditor General advised that the statute that requires the performance
audit to be conducted every three years was revised in House Bill 2347. The
bill included an amendment to ARS § 41-1279.03 changing the requirement
to conduct a performance audit from three to five years. Therefore the
$200,000 budgeted for the performance audit will not be needed in FY2003.
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SECTION 3 [INFORMATIONAL AGENDA ITEMS

There were many presentations made to CTOC that provided the
Committee with background information and an opportunity to discuss a
variety of transportation issues. The following is a list of many of the
agenda items presented to the Committee for information in 2002. A
summary of agenda items heard by the committee at their four regular
CTOC meetings is shown in Appendix ‘F’.

PROGRAM REVIEWS

Five-Year Program In MAG Region

ADOT presented the draft tentative FY 2003 - 2007 Five Year
Transportation Facilities Construction Program in the MAG region to
CTOC at the April 05, 2002 Joint Public Hearing with MAG Regional
Council, the Transportation Board and Regional Public Transit Authority.
The review of the proposed tentative program included an overview of the
cooperatively developed Funding Estimate, Project Selection Process and
a recommendation of new projects to be added to the program in the fifth
year, FY 2008.

Regional Freeway Life Cycle Program

ADOT updates the Regional Freeway System Life Cycle Program
annually. The Transportation Board publishes a Tentative Life Cycle
Program in February for approval, which includes the Regional Freeway
System Life Cycle Program. A summary of the revenues, costs, changes
and additions that are included were provided to CTOC for review and
comment. The tentative FY 2003-2007 MAG Area Life Cycle Program
and Certification was presented to CTOC at the April 05, 2002 Joint Public
Hearing with MAG Regional Council, the Transportation Board and
Regional Public Transit Authority.

In July a presentation of the final FY 03-07 MAG Life Cycle Program,
approved by the Transportation Board on June 21, 2002 was made to
CTOC. The Semi-annual Life Cycle Certification was also presented at
that meeting.

10
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Life Cycle Program Certification

As part of the Life Cycle programming process, ADOT biannually certifies
that project revenues and cost are in balance. The purpose of the
certification is to review the progress of the Regional Freeway System
program and identify projections and changes in program’s revenue and
costs. CTOC reviewed the January 2002 and July 2002 Life Cycle
Certification reports, which review progress of the Regional Freeway
System program and identify projections and changes in program
revenues and costs. To date, 96 miles of new freeway have been opened
to traffic, 9 miles are under construction, 32 miles are under design and
7,663 acres of right-of-way have been acquired.

Program issues included concern that revenue growth rates for the half-
cent sales tax may continue to decline and maintenance funding is still
marginal. The Legislature increased the Board’s HURF bonding capacity
by $300 million to cover funding reductions. Right-of-way costs on the
Red Mountain and Santan freeways have stabilized during this certification
period

The July 2002 Regional Freeway Certification Map can be found in
Appendix ‘G’.

Regional Freeway System Financial Report

The ADOT Chief Financial Officer presented a Regional Freeway System
financial report at the May meeting. The April 2002 HURF and March
2002 RARF reports were reviewed. HURF collections have not been
significantly impacted by the sluggish economy and higher fuel prices.
RARF revenues through the first nine months of FY 2002 totaled $199.4
million, an increase of only 1.4 percent over the same time period last
year. Unfortunately, RARF collections lag the forecast estimate by 3.5
percent. All revenue categories, except Rental of Personal Property and
Other, have posted year-over-year growth through the first nine months of
FY 2002. The decline in the RARF growth rate is being monitored closely.

MAG Regional Transportation Plan

The MAG Transportation Manager provided an update of the progress
being made in the development of the MAG Regional Transportation Plan

11
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at the November meeting. Growth issues that affect transportation by
2040 were reviewed. The growth impacts are being considered as part of
the development of a new Regional Transportation Plan currently
underway. MAG kicked off a 2-year effort to develop a new Regional
Transportation Plan based on input from the transportation stakeholders
and citizens in the region. CTOC members were encouraged to
participate in future planning workshops.

CORRIDOR AND PROJECT REVIEWS

US 60 Grand Avenue

Progress on Grand Avenue Corridor improvements between |-17 and
Loop 101 was reviewed with CTOC at the September meeting. Highway
improvements were based on the following objectives 1) eliminate the six-
legged intersections; 2) eliminate the railroad crossings; 3) improve
regional mobility; 4) accommodate projected travel demand; 5) serve the
statewide function of US 60; 6) promote multi-modal uses; 7) improve
aesthetics; and 8) promote development opportunities. Eight intersections
improvement projects were identified and funded as part of the Regional
Freeway System. Intersection grade separations included in Grand
Avenue will be elevated over 27" Avenue/Thomas and 43
Avenue/Camelback. Structures at 51% and 67" Avenues will go over
Bethany Home Road/Grand and Northern/Grand, respectively. Maryland
will be elevated over 55™ Avenue/Grand and Olive Avenue will go over
75" Avenue/Grand, while Grand will go under 59" Avenue/Glendale. The
91 Avenue Ramps to the Loop 101 are also part of the corridor
improvements.

Constructions at the 27th Avenue and 91st Avenue sites started
approximately one year ago and are expected to open in the summer of
2003 and Fall 2002, respectively. Construction at 43 Avenue/Camelback
and 51% Avenue/Bethany Home sites will begin in Winter 2003 with an
anticipated duration of eighteen months. The 55" Avenue/Maryland, 67"
Avenue/Northern and 75" Avenue/Olive intersections are scheduled to
begin construction in the summer of 2003 and open to traffic in the winter
of 2004-05. The 59" Avenue/Glendale site will begin construction in the
winter of 2004/05 and open to traffic in the Fall 2006. He reviewed aerial
depictions of each intersection and discussed the details of the planned
improvements.

12
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STUDIES

High Occupancy Vehicle (HOV) / High Occupancy Toll (HOT)

Beginning in 1999, ADOT, in partnership with MAG, initiated a financial
feasibility study for High Occupancy Toll Lanes and an update on the 1994
HOV Plan. Parsons Transportation Group was selected to perform the
research study. The final report was distributed to the CTOC committee
and an over view was presented at the May meeting.

Staff reviewed a map depicting the recommended HOV system and cost
effectiveness ranking with planned Park and Ride lot locations. A map
depicting five near term potential HOT lane candidate corridors was also
reviewed. The average estimated net annual revenues for each of the
recommended HOT lanes, has been projected to be $19.5 million for the |-
10/Papago lane, $11.5 million for the Pima and Price lane and $9 million
for the US 60 lane. While the up front cost for implementing the system is
quite high, the return on the system is quite high as well.

Value lane issues raised include the need to establish enabling legislation
to toll State highways and the initially negative reactions of local
governments and the public’s opposition to the tolling concept.

The study concluded that there is strong governmental and political
support to increase the number of HOV lanes on existing and planned
regional freeways in the valley. While value lanes have the potential to
generate significant revenue, major legal, operational, financial, political
and public constraints must be satisfactorily addressed before toll lanes
would be accepted in Arizona.

South Mountain Study

A presentation was made at the September meeting on the status of the
South Mountain Corridor Environmental Impact Statement / Design
Concept Study which, when complete in 2004 will result in a preferred
corridor alignment and design. The project began in July 2001 and an
agency scoping occurred in October 2001, wherein 75 attendees from
various agencies defined needs and what needed to be addressed.
Public involvement has occurred throughout the project, including a
newsletter, website, phone line, and public meetings. A Citizen’s Advisory
Team was also established with 30 individuals representing various

13
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newsletter, website, phone line, and public meetings. A Citizen’s Advisory
Team was also established with 30 individuals representing various
stakeholders interested in the corridor. The Purpose and Need
addressing such questions as “Why here?” and “Why now?” have been
completed. The valley's population is expected to exceed 4.8 million by
2025, noting MAG perceives their previous 2040 population prediction will
be realized as early as 2030. All planned development is occurring in the
outlying areas, with the west side of the valley and north Pinal County
seeing substantial growth. Their study looked at total demand and
projected out all roadway capacity, planned roadway improvements and
improvements to transit and light rail.

The MAG model shows that a South Mountain facility is projected to carry
165,000 vehicles per day, with most coming from the southeast valley.
Putting the South Mountain corridor into place would reduce congestion,
thereby lessening travel time.

The process of determining alternatives is underway and which will be
followed by the design of the alternatives for evaluation in the draft EIS
process. A proposed preferred alternative recommendation and a
completed EIS and Design Concept Report will conclude the study.
CTOC will be provided additional progress reports as the study continues.

14
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APPENDIX A

CTOC 2002 ISSUES DATABASE
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CTOC 2002 ISSUES

ID  Date

Issue Source

Issue Description

Form of Request Agency(s) Impacte Issue Type

Summary/Comment

1 01/10/2002

Robin Cramer

101 Freeway Noise

Letter / Memo

ADOT Freeway

Would like a sound wall between her home
and the 101 freeway.

2 01/15/2002

Tom Husband

Light Rail System

Public Meeting

RPTA Transit

Regarding light rail system - concerned about
limited routes, future upgrades, overall
expense and scheduling.

3 01/15/2002

Rich Bank

Light Rail System

Public Meeting

RPTA Transit

Regarding light rail system - he doesn't feel we
have a comprehensive transportation system
growth plan.

4 01/15/2002

Bob McKnight

Light Rail System

Public Meeting

RPTA Transit

Regarding light rail system - he is concerned
about wheelchair accommodations, interfacing
with other forms of traffic and feels more
research is needed.

5 01/15/2002

Joe Ryan

Light Rail System

Public Meeting

RPTA Transit

Regarding light rail system - concerned about
the high cost, destruction of current roadways
and suggest all state governments share
responsibility and costs.

6 02/10/2002

Joe Ryan

Long Range Plan

Letter / Memo

ADOT Planning

Proposed a long range transportation plan for
the State.

7 02/19/2002

Roc Arnett

Trans. Authority

Meeting minutes

ADOT & MAG Administrative

Members discussed the issue of another layer
of government and MAG, ADOT and/or
MCDOT being the main transportation authority

8 05/21/2002

Roc Arnett

Maintenance Funds

Meeting minutes

ADOT Financial

Suggested the maintenance funds received be
shared across the region.

9 05/21/2002

D. D. Barker

Transit - Funding

Meeting minutes

ADOT Planning

Stressed the importance of education and
motivation for rideshare and transit. Also,
CTOC should have more responsibility over
funding and RPTA money.

10 07/16/2002

Ron Gawilitta

Desert Hills Interchg.

Meeting minutes

ADOT Freeway

Concerned about the congested area south of
Anthem.

Friday, January 03, 2003
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ID  Date

Issue Source

Issue Description

Form of Request Agency(s) Impacte Issue Type

Summary/Comment

11

07/16/2002

Ed Johnson

Grand Avenue

Meeting minutes

ADOT

Freeway

Suggested turn arrows at 111 Ave. and Grand
and resurfacing for 91st Avenue/Grand and
New River Bridge.

08/18/2002

Jeff Welsheime

Barrier wall

email

CTOC

Freeway

Concerned that the proposed noise mitigation
does not include extending the west side
barrier wall to the end of the 26th St. south
bound of ramp. (SR51 & Northern).

09/03/2002

Karen Fleming

Cost of Pima Road

email

ADOT

Financial

Questioned whether we, the tax payers are
paying a lease for R/W to the Pima Indians?

09/17/2002

Ron Gawilitta

Loop 303

Meeting minutes

MCDOT

Freeway

Asked about the status of Loop 303.

08/17/2002

Roc Arnett

I-10 Collector D.S.

Meeting minutes

ADOT

Financial

Asked about the funding for I-10 Collector
Distributor System and improvements on 1-10.

09/17/2002

Ron Gawilitta

Elevated Transit

Meeting minutes

ADOT

Multimodal

Asked what consideration has been given to
elevated transit, widening of freeways and
HOV lane, requesting serious consideration be
given to elevated transit.

17

09/17/2002

Paul Schwartz

South Mt. Corridor

Meeting minutes

ADOT

Planning

Suggested the South Mountain Corridor be tied
into Loop 101.

18

09/17/2002

Ron Gawilitta

Loop 101 ramps

Meeting minutes

ADOT

Planning

Commented about the need for off ramps on
the Loop 101 at 35th or 51st Ave. Concerned
about access to a hospital and commercial
developments, etc.

19

08/17/2002

Bob McKnight

Light Rail

Meeting minutes

RPTA

Planning

Shared concerns about the light rail system,
namely very poor wheel chair accessibility.

20

08/17/2002

D.D. Barker

Audits

Meeting minutes

ADOT

Financial

Stressed the importance of an independent
audit and suggested we include 7% going to
transit. Also suggested transit for Grand Ave.
diagonals.

21

09/17/2002

Wm. Crowley

Grand Ave & 1/2 tax

Meeting minutes

ADOT

Transit

Concerned about pedestrian and bicycle transit

in regard to Grand Ave. Also, suggested
dividing the 1/2 sale tax between light rail and
freeways.

Friday, January 03, 2003
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Date

Issue Source

Issue Description

Form of Request

Agency(s) Impacte Issue Type

Summary/Comment

22

09/18/2002

Tody Koenig

I-10 congestion

email

ADOT

Freeway

Concerned about heavy congestion with the |-
10 and future congestion with Loop 101 on the
west side with the new stadium coming.

23

11/19/2002

Mike Vankirk

Traffic devices

email

ADOT

Planning

Complaining about traffic control devices at the
end of the ramps leading onto |-10 in
Ahwatukee area.

24

11/19/2002

Roc Arnett

Loop 101 NW

Meeting minutes

ADOT

Freeway

Suggested the signage for the hospital on
north |-17 be enhanced due to the lack of exits
on NW 101.

25

11/19/2002

Joe Ryan

Transportation Needs

Meeting minutes

ADOT

Planning

Submitted a report on regional transportation
needs, air quality, IT systems, hydrogen as a
fuel and light rail systems.

26

11/19/2002

Roc Arnett

Perf. Audit

Meeting minutes

ADOT

Administrative

Requested a letter be sent to the Governor,
House and Senate regarding our status and
acomplishment for the performance audit year.

27

11/19/2002

Michelle McCro

Freeway Noise

Meeting minutes

ADOT

Planning

Concerned about her neighborhood noise and
privacy issues since the freeway opened in her
area. She would like ADOT to do something
about the problem.

28

11/19/2002

Bob McKnight

Light Rail

Meeting minutes

RPTA

Transit

Questioned why RPTA is not going to use the
existing Railroad right of way for the light rail.

29

11/19/2002

Wm. Crowley

Deck Park

Meeting minutes

ADOT

Transit

Regarding the Deck Park he suggested the
City of Phoenix give the property to the State.

30

11/28/2002

Ken Olson

E. Valley Fwy Expansi

email

ADOT

Freeway

Concerned about the bottlenecks in the east
valley new freeway expansion around
Stapley/Gilbert Roads and about poor planning
initially.

31

12/11/2002

Mark Farmer

Dirt for Freeways

email

ADOT

Planning

Requesting Roc Arnett support the "Dirt"
website on the internet. The site is a
information site to dispose or obtain dirt
needed for freeway construction.

Friday, January 03, 2003
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Printer Friendly Version Page 1 of 2

28-6356. Citizens transportation oversight committee
(Rpld. 1/1/07)

A. A citizens transportation oversight committee is established in counties with a population of one
million two hundred thousand or more persons and that have levied a transportation excise tax
pursuant to section 42-6104.

B. The citizens transportation oversight committee consists of the following members who are not
elected officials of or employed by this state or any county, city or town in this state:

1. One member who serves as chairperson of the committee and who is appointed by the governor
pursuant to section 38-211.

2. One member who represents each supervisorial district in the county and who is appointed by the
board of supervisors. The board of supervisors shall consult with the mayors of each city and town
located within each supervisorial district regarding appointments. At all times during the term, each
member appointed pursuant to this paragraph shall legally reside in a different city or town located in
the county. Members appointed pursuant to this paragraph shall have expertise in transportation
systems or issues.

3. One member who resides in the county and who is appointed by the governor pursuant to section
38-211.

C. Members shall be appointed for terms of three years.

D. The chairperson shall also serve as:

1. A nonvoting member of the departmental committee established by section 28-6951 only for issues
relating to the regional freeway system. The chairperson may appoint a designee to attend meetings of

the departmental committee.

2. A voting member of the governing body of the regional planning agency in the county for all
matters relating to the regional freeway system.

E. The citizens transportation oversight committee shall meet at least once each calendar quarter.
F. The citizens transportation oversight committee shall:

1. Review and advise the board, the governor, the director and the governing body of the regional
planning agency on matters relating to the regional freeway system.

2. Review and make recommendations regarding any proposed major revision of the regional
transportation plan by the governing body of the regional planning agency. For the purposes of this

paragraph, "major revision" means an addition or deletion of a corridor or corridor segment in the
regional freeway system.

3. Annually review and comment on the criteria developed pursuant to section 28-6354, subsection B.

http://www.azleg.state.az.us/FormatForPrint.asp?in.../06356.htm&Title=28 &DocType=AR  3/14/2003
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4. Hold public hearings and issue public reports as it deems appropriate.

5. Annually contract with an independent auditor who is a certified public accountant to conduct a
financial compliance audit of all expenditures for the regional freeway system and receive the
auditor's report. The department shall reimburse the committee for the cost of this audit from the
highway user revenue fund pursuant to section 28-6538, subsection B, paragraph 1.

6. In consultation with the auditor general, set parameters for the performance audit prescribed in
section 41-1279.03, subsection A, paragraph 6 in the county, review the results of the auditor
general's performance audit and make recommendations to the regional planning agency, the
department, the speaker of the house of representatives, the president of the senate and the governor.

G. The committee may:

1. Receive written complaints from citizens regarding adverse impacts of freeway design, determine
which complaints warrant further review and make recommendations to the state transportation board
regarding the complaints.

2. Receive written complaints from citizens relating to the regional planning agency's responsibilities
as prescribed in this chapter, determine which complaints warrant further review and make

recommendations to the regional planning agency regarding the complaints.

3. Make recommendations to the regional planning agency and the state transportation board
regarding the five year construction program and the life cycle management program for the regional
freeway system.

H. Failure by the citizens transportation oversight committee to act does not bar the governing body
of the regional planning agency from taking action.

I. Members of the committee are not eligible to receive compensation or reimbursement for expenses.

http://www.azleg.state.az.usfFonnatForPﬁnt.asp?in.../06356.htm&Title=28&DocType=AR 3/14/2003



PLEASE NOTE: In most BUT NOT ALL instances, the page and line numbering of
bills on this web site correspond to the page and line numbering of the
official printed version of the bills.

House Engrossed

State of Arizona

House of Representatives
Forty-fifth Legislature
Second Regular Session
2002

HOUSE BILL 2347

AN ACT

AMENDING SECTIONS 41-1279.03 AND 41-1279.08, ARIZONA REVISED STATUTES;
REPEALING LAWS 1997, CHAPTER 218, SECTION 8: AMENDING LAWS 1999, CHAPTER 311,
SECTION 7; REPEALING LAWS 2000, CHAPTER 365, SECTION 6; AMENDING LAWS 2000,
CHAPTER 369, SECTION 21; RELATING TO THE AUDITOR GENERAL.

(TEXT OF BILL BEGINS ON NEXT PAGE)
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H.B. 2347

Be it enacted by the Legislature of the State of Arizona:

Section 1. Section 41-1279.03, Arizona Revised Statutes, is amended to
read:

41-1279.03. Powers and duties

A. The auditor general shall:

1. Prepare an audit plan for approval by the committee and report to
the committee the results of each audit and investigation and other reviews
conducted by the auditor general.

2. Conduct or cause to be conducted at least biennial financial and
compliance audits of financial transactions and accounts kept by or for all
state agencies subject to the single audit act of 1984 (P.L. 98-502). The
audits shall be conducted in accordance with generally accepted governmental
auditing standards and accordingly shall include tests of the accounting
records and other auditing procedures as may be considered necessary in the
circumstances. The audits shall include the issuance of suitable reports as
required by the single audit act of 1984 (P.L. 98-502) so the legislature,
federal government and others will be informed as to the adequacy of
financial statements of the state in compliance with generally accepted
governmental accounting principles and to determine whether the state has
complied with Taws and regulations that may have a material effect on the
financial statements and on major federal assistance programs.

3. Perform procedural reviews for all state agencies at times
determined by the auditor general. These reviews may include evaluation of
administrative and accounting internal controls and reports on such reviews.

4. Perform special audits and related assignments as designated by the
committee and conduct performance audits, special audits and investigations
of any state agency, whether created by the constitution or otherwise, as may
be requested by the committee.

5. Annually on or before the fourth Monday of December prepare a
written report to the governor and to the committee which contains a summary
of activities for the previous fiscal year.

6. In the tenth year and in each third FIFTH year thereafter in which
a transportation excise tax is in effect in a county as provided in section
42-6104, 42-6106 or 42-6107 conduct a performance audit that:

(a) Reviews past expenditures and future planned expenditures of the
transportation excise tax and determines the impact of the expenditures in
solving transportation problems within the county and, for a transportation
excise tax in effect in a county as provided in section 42-6107, determines
whether the expenditures of the transportation excise tax comply with section
28-6392, subsection B.

(b) Reviews projects completed to date and projects to be completed
during the remaining years in which a transportation excise tax is in effect.
Within six months after each review period the auditor general shall present
a report to the speaker of the house of representatives and the president of
the senate detailing findings and making recommendations. If the parameters

_1_
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H.B. 2347

of the performance audit are set by the citizens transportation oversight
committee, the auditor general shall also present the report to the citizens
transportation oversight committee.

(c) Reviews, determines, reports and makes recommendations to the
speaker of the house of representatives and the president of the senate
whether the distribution of highway user revenues complies with title 28,
chapter 18, article 2. If the parameters of the performance audit are set by
the citizens transportation oversight committee, the auditor general shall
also present the report to the citizens transportation oversight committee.

7. If requested by the committee, conduct performance audits of
counties and incorporated cities and towns receiving highway user revenue
fund monies pursuant to title 28, chapter 18, article 2 to determine if the
monies are being spent as provided in section 28-6533, subsection B.

8. Perform special audits designated pursuant to law if the auditor
general determines that there are adequate monies appropriated for the
auditor general to complete the audit. If the auditor general determines the
appropriated monies are inadequate, the auditor general shall notify the
committee.

9. Beginning on July 1, 2001, establish a school-wide audit team in
the office of the auditor general to conduct performance audits and monitor
school districts to determine the percentage of every dollar spent in the
classroom by a school district. The school-wide audit team shall randomly
audit each school district at least once every five years.

B. The auditor general may:

1. Subject to approval by the committee, adopt rules necessary to
administer the duties of the office.

2. Hire consultants to conduct the studies required by subsection A,
paragraphs 6 and 7 of this section.

C. If approved by the committee the auditor general may charge a
reasonable fee for the cost of performing audits or providing accounting
services for auditing federal funds, special audits or special services
requested by political subdivisions of the state. Monies collected pursuant
to this subsection shall be deposited in the audit services revolving fund.

D. The department of transportation, the board of supervisors of a
county that has approved a county transportation excise tax as provided in
section 42-6104, 42-6106 or 42-6107 and the governing bodies of counties,
cities and towns receiving highway user revenue fund monies shall cooperate
with and provide necessary information to the auditor general or the auditor
general’s consultant.

E. The department of transportation shall reimburse the auditor
general as follows, and the auditor general shall deposit the reimbursed
monies in the audit services revolving fund:

1. For the cost of conducting the studies or hiring a consultant to
conduct the studies required by subsection A, paragraph 6, subdivisions (a)
and (b) of this section, from monies collected pursuant to a county

-2_
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Deloitte & Touche LLP

Suite 1200

2901 North Central Avenue
Phoenix, Arizona 85012-2799

Tel: (602) 234-5100
Fax: (602) 234-5186

Deloitte
& Touche

INDEPENDENT ACCOUNTANTS’ REPORT ON APPLYING AGREED-UPON PROCEDURES

Citizens Transportation Oversight Committee
Phoenix, Arizona

We have performed the procedures enumerated below, which were agreed to by the Maricopa Regional
Area Road Fund’s (the “Fund”) management and the Citizens Transportation Oversight Committee

(the “Committee”), solely to assist you with respect to the Fund’s level of compliance with Arizona
Revised Statutes 28.6301 through 28.6392 for the year ended June 30, 2002. The Fund’s management is
responsible for the Fund’s compliance with those requirements. This agreed-upon procedures
engagement was conducted in accordance with attestation standards established by the American Institute

of Certified Public Accountants. The sufficiency of the procedures is solely the responsibility of the
specified users of the report. Consequently, we make no representation regarding the sufficiency of the
procedures described below either for the purpose for which this report has been requested or for any
other purpose.

1. We obtained an “EXCEL” report listing all payments made to contractors or consultants from the
Fund during the year ended June 30, 2002. We inquired of management whether this report was
extracted from the accounting system (ADVANTAGE) and was a complete listing and we were
informed that it was.

2. We randomly selected 25 expenditures from the listing obtained in number one above, covering
different corridors (i.e., Pima, Red Mountain), and phases (i.e., Construction, Design, and Right of
Way ("ROW?)).

3. The Construction and Design expenditures were agreed to ADVANTAGE Payment Estimates and, if
the projects were completed, to the Progress and Final Payment Reports (“PFPR”). No exceptions
were noted.

4. The ROW expenditures were agreed to ADVANTAGE Payment Estimates and Supplemental
Receiving Reports or Arizona Department of Transportation Procurement Documents. No exceptions
were noted.

5. We obtained the object codes and activity codes used to classify the expenditures from the
ADVANTAGE Payment Estimates. We compared these codes to the Fund’s Project Charging
Guidelines to determine whether the expenditures were allowable. All codes were included in the
Fund’s Project Charging Guidelines as an allowable cost.

6. We compared to the project number for all of the selected expenditures to the Maricopa Association
of Governments Regional Freeway Life Cycle Program (“MAG Program”) for the year in which the
project originated, without exception. We determined that the total expenditures to date for the
project did not exceed the budgeted amount per the MAG Program plus third-party contributions and
approved budget increases.

Deloitte
Touche
Tohmatsu



We were not engaged to, and did not, perform an examination, the objective of which would be the
expression of an opinion on the specified elements, accounts, or items. Accordingly, we do not express
such an opinion. Had we performed additional procedures, other matters might have come to our
attention that would have been reported to you.

This report is intended solely for the use of the specified parties listed above and is not intended to be and
should not be used by anyone other than these specified parties.

%M¢Tmﬂa LLP

November 15, 2002
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ARIZONA DEPARTMENT OF TRANSPORTATION
Regional Freeway System

2000 Audit Quarterly Action Plan Report
July 01, 2002 to December 31, 2002

Item Description Sponsor / Target Comments Actual
Owner Completion Completion
Date Date
RECOMMENDED ACTION ITEMS
ADOT Should:

1 Clearly define the roles, Action Plan Completed. This item will be addressed as part of the June 2002
responsibilities, and Sponsor: review and update of the Project Development Process Manual. An
accountabilities of all members of Dan Lance |REVISED RFP for consultgnt assistance to assess thg engineering project
a project team. Specifically, it Julv 2002 mana_g(::ment skills required and where additional training would be
should designate project managers|Owner: b beneficial has been‘ developed. The manual update is expected to
o h iat thart > begin soon. Statewide Project Management is working with

ave appropriate authorty Steve Procurement to initiate a contract to update the Project Development
over team members and final Jimenez Manual.

accountability for scope, schedule
and budget

(06/02 Management has determined that the PM authority is
well documented in the Project Development Manual.)

The new training program titled “Managing the Project Development
Process” has been developed and implemented. The class offered
to PM’s, Technical Managers, Technical leaders and consultants
beginning in April 2001. The 2 day training is titled “Managing
Project Development”. The train pilot courses have been completed
and a schedule for training established.

12/01 The manual has been reviewed in-house and the portion that
shows the roles and responsibilities of the Project Manager and
Project Team were determined to be sufficient. The update will
focus on making the manual compatible with the current ADOT
organization structure.

12/01 The initial Team Training Classes have been initiated and
follow-up training is being considered.

A team has addressed the issue resolution process by developing
and implementing a new “Issue Resolution Process — Development”.
A partnering workshop is scheduled on April 17, 2001 with PMs and
District Resident Engineers, to address roles, responsibilities and
process improvements.

06/02 It has been determined that the appropriate levels of authority
concerning PMs and Resident Engineers is clear. The PMs and

Resident Engineers meet quarterly to insure close coordination on

Page 1
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ARIZONA DEPARTMENT OF TRANSPORTATION

Regional Freeway System

2000 Audit Quarterly Action Plan Report
July 01, 2002 to December 31, 2002

Item Description Sponsor / Target Comments Actual
Owner Completion Completion
Date Date
RECOMMENDED ACTION ITEMS
project issues and processes. It should also be noted that the
program has established close management overview and
involvement to ensure PMs and REs are coordinating. Weekly staff
meetings between the Valley Project Management, Steve Jimenez,
Regional Freeway System, Chuck Eaton; and District Engineers to
address issues and problems are held. The staff is lead by Dan
Lance, Deputy State Engineer whose sole focus is the delivery of the
Regional Freeway System.
12/01 ADOT management will review and decide the appropriate
level of authority of the PMs to make decisions on Material Changes
without further approval.
2(new) |“To help ADOT meet its Sponsor: The 2000 Performance Audit recommendations 2, 3, 4, 5and 6 are | Dec. 2001
accelerated schedule and stay [Steve Jan. 2002 [all related to improving and implementing better project
within budget, ADOT could Jimenez management controls and documentation. The action plan for each
better manage and tighten of these involves many of the same processes and can best be
9_ addressed as one Action Item: Action Plan Completed.
controls over the Regional Owner:
Freeway System.” Project
Managers
2a |ldentify additional information to be Data elements for a monthly “Active Project Status Report” have Dec. 2001
(old 2) |documented during project been determined and a report developed. The report will be

development and construction and
who is or should be maintaining
the documentation. At a minimum,
documentation should include
deliverables and documentation of
significant decisions and actions
taken during the course of

individual projects.

distributed monthly to ADOT management, PM’s and Project Team
members starting in September 2000. The “Active Project Status
Report” is being updated and distributed to PMs & Technical leaders
monthly. Additionally, more detailed reports are being updated and
utilized by the PMs. The “Group Manager Report” is provided to
executive leaders for monitoring and tracking purposes.

The “Issue Resolution Process — Development” has been
documented and distributed to PMs, Team Leaders, Residents and

Management. “Documents required for Design Phase Submittals”

Page 2
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ARIZONA DEPARTMENT OF TRANSPORTATION

Regional Freeway System

2000 Audit Quarterly Action Plan Report
July 01, 2002 to December 31, 2002

Item

Description

Sponsor /
Owner

Target
Completion
Date

Comments

Actual
Completion
Date

RECOMMENDED ACTION ITEMS

and “Submittal Required Document Checklists” have been
developed, documented and implemented into the Project
Management Process for each design phase, Stage 1, 2, 3, 4 and
Final PS&E.

The Role and Responsibilities of the Project Review Board (PRB)
have been documented and distributed. The primary function of the
PRB is to assist the Project Team in meeting the approved scoped,
schedule and budget requirements of their projects.

12/01 COMPLETE  The manual has been reviewed and it is
recommended that the organizational structure be updated. As
addressed in the Audit Item #1, a consultant is being hired to assess
the engineering project management skills and additional training
needed.

To better address documentation and adequacy of deliverables, a
project deliverables check list has been implemented and PMs are
using the check list process to approve deliverable at each stage of
design.

2b
(old 3)

For each constituency group

Monitor project progress
throughout the project’s life cycle
and identify

variances from the plan with the
intent to proactively alter the

identify key information elements.

course of a project as necessary.

Efforts are underway to assure that the project data in Primavera is
complete. All active projects have been updated in Primavera. The
project team is developing schedules at the design kickoff meetings.
Schedules are being reviewed and updated monthly.

12/01 COMPLETE  The project team uses the plan reviews to
document project changes. If the changes are considered “Material”
as defined in the ADOT/MAG Material Change Policy, the PMs must
take the change through the Material Change Process, which
involves approvals by both the MAG Regional Council and ADOT
Board. Non-Material Changes can be escalated for resolution of
disputes. An "Escalation Process” has been implemented. See

attached.

Dec. 2001

Page 3 03/11/03




ARIZONA DEPARTMENT OF TRANSPORTATION

Regional Freeway System

2000 Audit Quarterly Action Plan Report
July 01, 2002 to December 31, 2002

Item Description Sponsor / Target Comments Actual
Owner Completion Completion
Date Date
RECOMMENDED ACTION ITEMS
2c  |Use a project management system All Projects schedules are being updated and customized in the Dec. 2001
(old 4) [as a tool to monitor costs as part of Primavera Data Base to enabling PM’s to better track overall
project and track overall program program status. All active projects have been updated in Primavera.
status. A performance criterion that is related to the budget and actual cost
is being reviewed. A tracking document that will document cost
estimate at each Phase of development is being developed. A
computation of the Labor Performance Index (LPI, the Cost
Performance Index (CPI) and the Schedule Performance Index are
being considered as measures for monitoring costs as part of
tracking overall program status.
12/01 COMPLETE Project Cost Estimates are captured at
each phase of development. The RFS Office maintains data
relative to the latest cost estimate and its comparison to the
Program and Project Budget. As mentioned above better
automated systems are being reviewed and considered. It is
believed that the current system is sufficient until something
better is ultimately developed.
2d |Require all employees to fully Efforts are underway to assure that the project data in Primavera is Mar 2001
(old 5) |utilize the department’s automated complete. All underway projects will have complete, updated
system, Primavera, since ADOT schedules by the end of Dec. 2000. All active projects have been
purchased it to function as its updated in Primavera. Thg tgam _at the de§ign kickoff meeting is
project management system. developing schedules. This item is essentially done.
2e |Fully utilize the project All Projects schedules are being updated and customized in the Mar 2001
(old 6) management system by inputting Primavera Database. VPM is providing assistance to PMs, Team

the necessary data so that reliable
reports can be produced in a timely
manner. Evaluate its reports to
determine which reports can be
eliminated or consolidated with the

Managers and Team Leaders in reading and understanding reports.

Reports tailored for the Group Managers, Technical Leaders,
Technical Mangers and PMs have been developed, implemented
and are updated monthly. They include the Active Project Status
Report, the Program Management Report, the Project Managers
Report and the Highway Program Performance Measurement

Page 4
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ARIZONA DEPARTMENT OF TRANSPORTATION
Regional Freeway System
2000 Audit Quarterly Action Plan Report

July 01, 2002 to December 31, 2002

Iltem Description Sponsor / Target Comments Actual
Owner Completion Completion
Date Date
RECOMMENDED ACTION ITEMS
intent to reduce duplication of Charts. A new report called the Program Status Report is nearly
efforts and the number of reports. complete and will be issued quarterly showing the status of the
overall program. This item is essentially complete.
7 Refine its post review process for |Sponsor: Action Plan Completed. Construction Section has begun Action
all projects and apply lessons Dan Lance |Revised Steps 1 and 2 that identify documents and data which detail lessons
learned to future projects. Best N | learned and collect information and incorporate in database.
practices should be communicated 12/01 In November of 2001 a team was assembled to develop and
2002 implement a common database that will allow data entry, analysis
to all team members and Owners: . 'mp . Yo clELRIS,
. : Revised |and reporting of all Supplemental Agreements generated by the
implemented on all projects. a) Paui June 2003 |construction offices. Reports will be generated from this database
Hurst and sent to appropriate Sections so that process improvements
b) Proj. (lessons learned) can be implemented on future projects.
Mgr. 6/02 Programming underway which will allow collection of
c) Residents Supplemental Agreement data. Current plan calls for system to be
beta tested in August and installed in construction field offices by
October.
12/02 Beta testing of SATS (Supplemental Agreement
Tracking System) is underway and should be completed
by the end of February, and if all goes well,
implementation beginning in March.
8 [Reconsider existing performance
measurement systems and Sponsor: Action Plan Completed. A meeting was held on 2/5/01 to review
develop more useful measures. Dan Lance |Oect—2001 |objectives and measures contained in the Agency and ITD strategic
REVISED plans. Other Objectives and measures were discussed as possible
more effective measures. A list of existing and newly proposed
July 2003 |measures for each of the Agency Goals was developed. Following
an analysis of the proposed measures, a future meeting will be
Owners: scheduled to determine which measure will be most effective.
Chuck

Page 5
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ARIZONA DEPARTMENT OF TRANSPORTATION
Regional Freeway System
2000 Audit Quarterly Action Plan Report

July 01, 2002 to December 31, 2002

Item Description

Sponsor /
Owner

Target
Completion
Date

Comments

Actual
Completion
Date

RECOMMENDED ACTION ITEMS

Eaton
Steve
Jimenez
Perry Powell

12/01 A meeting will be scheduled with the team in January 2002
to begin refinement and recommendation on new performance
measures.

06/02 Two team meetings to discuss and refine measurement
recommendations were held in February and March 2002,
respectively. Plans are underway to implement new measure that
focus on cost control, citizen outreach and plans quality.

12/02 The measurement documenting citizen outreach
opportunities is being tested. PlIOs and PMs have been
directed to use newly developed forms to document
scheduled outreach speaking engagements. A sample of
the form is attached. Plans to institutionalize the
process starting January 2003 are underway. Work to
develop new measurements that address the resolution
of design review comments and tracking cost and scope
changes through the development phase of a project are
progressing.

9 Reconsider revising cost estimates
to reflect the estimated effects of
inflation, rather than adjusting
revenues, in order to provide a
more accurate estimate of actual
costs. Additionally, a more
accurate cost estimate could be
used as a benchmark for cost
containment.

NA

NA

Since this item was thoroughly addresses as a part of the 1997
audit, ADOT chooses to maintain consistency by continuing the
current method of addressing inflation.

NA

Related to Air Quality

Page 6
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ARIZONA DEPARTMENT OF TRANSPORTATION
Regional Freeway System
2000 Audit Quarterly Action Plan Report

July 01, 2002 to December 31, 2002

Item

Description

Sponsor/
Owner

Target
Completion
Date

Comments

Actual
Completion
Date

RECOMMENDED ACTION ITEMS

ADOT Should:

10

Monitor the impact of future air
quality violations or possible
federal sanctions on ADOT’s
ability to meet critical
milestones and budget goals.

Sponsor:
Chuck Eaton

Owner:
Pat Cupell

Oct. 2002

Action Plan Completed. A monthly documentation process is being
developed and will be implemented in March 2001. A distribution list
will be developed as part of the process and monthly reports will be
distributed on Inter and Intra-Agency transportation and air quality
issues. This will also become part of the processes that will be
developed for Audit Recommendation #12.

An information sharing process will begin in April, 2001. The
information was not available in March. This will be the information
that is documented at the Air Quality Planning and Technical
Committee Meetings as part of the overall required transportation
and air quality federal and state requirements. A distribution list is
being developed. This will become part of the overall integration of
air quality issues into all transportation plans, programs and projects
shown in Audit Recommendation #12. A documentation process has
been implemented and monthly reports will be distributed on Inter
and Intra-Agency transportation and air quality issues. The
information to be distributed will be those issues that are
documented as part of the MAG Air Quality Planning and Technical
Committee Meetings and other information as applicable, i.e.,
Federal Register Proposals and Final Rules, actions taken in other
states, etc. This will become part of the overall integration of air
quality issues into all transportation plans, programs and projects as
shown in Audit Recommendation #12.

See Audit Recommendation #12.

COMPLETE
DEC 2001

14

Ensure that project managers,
personnel, and stakeholders have
the opportunity for participation in
available air quality educational
programs.

Sponsor:
Dan Lance

Owner:
Steve
Jimenez;

Oct. 2002

Action Plan Complete. A Community College Course for Particulate
Matter on Construction Sites was identified and some of the ADOT
Construction and Maintenance personnel attended this course. As a
continuation of this effort, the ADOT Air Quality Team partnered with
Arizona State University and Maricopa County Environmental
Services and developed a particulate matter-working manual. This
working manual and other transportation and air quality related

issiies were the focus of a 1-dav workshan that was conducted on

COMPLETE
DEC 2001

Page 7

03/11/03




ARIZONA DEPARTMENT OF TRANSPORTATION

Regional Freeway System

2000 Audit Quarterly Action Plan Report
July 01, 2002 to December 31, 2002

Item Description Sponsor / Target Comments Actual
Owner Completion Completion
Date Date
RECOMMENDED ACTION ITEMS
Pat Cupell; issues were the focus of a 1-day workshop that was conducted on
Perry Powell; September 18", 2000. This workshop was for ADOT personnel and
John stakeholders. As a continuation of the efforts to provide educational
Hauskins opportunities for transportation and air quality issues the ADOT Air

11

Quality Team introduced a recommendation to the Governor’s
Brown Cloud Summit for Dust Control Training for all stakeholders.
This effort included a dust prevention presentation to the Brown
Cloud Subcommittee for Stationary and Area Sources. This
recommendation was adopted by the Brown Cloud Summit and will
go to the Governor for approval in January 2001. Funding has been
appropriated to develop and implement a standardized dust control
certification program for construction activities for compliance with
Maricopa County Rule 310. Following approval of the Brown Cloud
Report and in partnership with Maricopa County, ADEQ, the
Contractor Community, and other entities, this educational program
will be developed and implemented by late 2001 or early 2002. The
class developed by ADOT and the PM-10 manual will be used for
interim training until the completion of the standardized program.
This will also become part of Audit Recommendation #12.

The Governor’s Brown Cloud Summit approved the PM-10
standardized educational program and the Technical Advisory
Committee (TAC) for the development of the program has been
formed. The TAC has met and has completed the development of
an evaluation form for hiring a consultant. The ADOT Air Quality
Team, in coordination with the Arizona Department Environmental
Quality, sponsored a Vendor’s Fair for demonstrations of available
dust palliatives.

Several of ADOT’s engineers attended the vendor’s fair. This
vendor’s fair was held in conjunction with the ADOT Air Quality
Team and Maricopa County Environmental Services serving as co-
hosts to the California South Coast Best Available Control Measures

quarterly meeting.
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July 01, 2002 to December 31, 2002

Item Description

Sponsor/
Owner

Target
Completion
Date

Comments

Actual
Completion
Date

RECOMMENDED ACTION ITEMS

The Air Quality Team Web page is currently being updated.

The Air Quality Team Web page, titted AIR AWARE, is being
reviewed by the web site administrator and should be on line in the
next two weeks.

The consultant review for the development of the standardized air
quality educational and outreach program has been completed and
is being finalized. This will be an ongoing effort for approximately
the next 18 months.

The ADOT Air Quality Team has requested a presentation be given,
by Maricopa County Environmental and Arizona Department of
Environmental Quality, on future equipment mandates that will
impact ADOT. This presentation will be given as part of the Air
Quality and Technical Advisory Committee Meeting and will be
distributed accordingly.

All of the activities described in this recommendation will also
become part of the overall effort to integrate air quality issues into
transportation plans, programs and projects as shown in
Performance Audit Recommendation #12.

See Audit Recommendation #12.

12
(incl.
15]

Continue to integrate air quality
issues into all transportation plans,
programs, and projects to reduce
the possibility of federal sanctions.

Sponsor:
Dale Buskirk

Owners:
Pat Cupell

Oet2002
Revised
July 2003

Action Plan Complete. Item 13 will be addressed as part of the
action plan for this item. Audit Recommendations # 10, 11, and 13
will eventually become part of the overall efforts to integrate air
quality issues into all transportation plans, programs, and projects to
reduce the possibility of federal sanctions. As part of this effort
during this reporting period a Project Process Manual was
developed with the ADOT Local Governments Section which
included air quality issues. The ADOT Air Quality Team made
several air quality presentations in and outside of ADOT. These

included the presentation to the Brown Cloud Subcommittee, the
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Regional Freeway System

2000 Audit Quarterly Action Plan Report
July 01, 2002 to December 31, 2002

Item Description

Sponsor /
Owner

Target
Completion
Date

Comments

Actual
Completion
Date

RECOMMENDED ACTION ITEMS

12
(incl.
13)

ADOT Audit and Analysis Section, several areas within the ADOT
Motor Vehicle Division, etc. The resource commitment that was
required for the Governor's Brown Cloud efforts did impact the
beginning of the overall operations review that will be required to
complete this Audit Recommendation. This effort is now scheduled
to begin in January 2001 with a projected completion date of the end
of 2002.

An operations review was initiated with the identification of each
ADOT Org. and the Mission Statement of the Org.

The ADOT Transportation Planning Air Quality Team also met with
staff from the Motor Vehicle Division and was given the go-ahead to
place air quality materials in the Maricopa County Driver’s License
Stations. These materials are currently being developed.

The Governor’s Brown Cloud Summit concluded with several
approved recommendations that will impact ADOT.

These recommendations will be researched and analyzed for
feasibility by the Transportation Planning ADOT Air Quality Team.
Action on these recommendations would become part of the overall
efforts to integrate transportation and air quality issues into all
transportation plans, programs and projects.

The Transportation Planning Air Quality Team initiated a meeting
with the ADOT District Engineer, the Project Manager for the Grand
Ave. / Thomas Rd. / 27" Ave. fly-over project, Contracts and
Specifications and the Arizona Department of Environmental Quality
for air quality consultation. This meeting resulted in some very
positive recommendations and action items to try and ensure that
the project does not result in air quality violations at the construction
site. The participants also agreed that the Air Quality issues for this
project should be included as part of the Project Partnering
Conference.

Through the efforts of ADOT the Maricopa County CMAG guidelines
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Regional Freeway System

2000 Audit Quarterly Action Plan Report
July 01, 2002 to December 31, 2002

Item Description

Sponsor /
Owner

Target
Completion
Date

Comments

Actual
Completion
Date

RECOMMENDED ACTION ITEMS

will be reviewed for possible revisions or enhancements. This
issues will be included as part of the overall integration process.

Air quality was also included as an issue in the ADOT Transportation
Planning and Local Programs Project Processes Manual that has
been developed.

Air quality issues have been tentatively discussed as being
addressed as part of the initial DCR Meeting.

As part of the development of the AIR AWARE web-site, an
electronic map of the carbon monoxide, ozone and PM-10 air quality
monitoring sites in Maricopa County has been provided. The
integration of this tool will provide critical information for design
personnel to consider during the development of projects. An
electronic version of the statewide monitoring sites will also be
developed.

An internal Performance Audit is proceeding through the
Transportation Planning Division (TPD) Air Quality Team. This effort
will provide the needed information for the complete integration of air
quality into all transportation plans, programs and projects. This
effort will conclude in late 2002 and deliverables will include a final
report with recommendations.

The TPD Air Quality Team is preparing an air quality presentation for
the upcoming WASHTO Conference in July. This presentation will
provide insight for participants as to the many committees and
partnerships that ADOT has initiated or participates in, for
consultation, cooperation and coordination

on air quality issues.

The TPD Air Quality Team was included in a nomination by
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July 01, 2002 to December 31, 2002

Item Description

Sponsor /
Owner

Target
Completion
Date

Comments

Actual
Completion
Date

RECOMMENDED ACTION ITEMS

Maricopa County for a Desert Peaks Award for Public Partnerships.

The TPD Air Quality Team is addressing recent legislation on
several issues that were the result of the Governor’s Brown Cloud
Summit. These issues will become part of the overall air quality
integration effort.

09/01 In a continuing effort to integrate transportation and air quality
issues into all transportation plans, programs and projects the
Transportation Planning Division's Air Quality Team completed the
development of the AIR AWARE Website. This website has been
published as part of the ADOT web page and will be continuously
updated with up to date information on all issues relating to
transportation and air quality. This has positive impacts for Audit
Recommendations #10 and 11.

The consultant has been selected for developing the ADOT PM-10
standardized educational program for contractors and other
stakeholders. The kick-off meeting was delayed, but has been re-
scheduled for this month. As part of this meeting a representative
from the ADOT PIO has been invited to participate. This would
positively impact Audit Recommendation #13.

The Air Quality Team participated in a Dust Control Workshop in
Clark County, Nevada. This area is beginning to develop
educational materials for PM-10 and a recommendation will be
made to the ADOT consultant to look at the efforts in this area for
our educational efforts.

The Air Quality Team developed air quality related white papers for
the ADOT Core Team for issues that could impact the agency.

A presentation on transportation and air quality issues was made by
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Regional Freeway System

2000 Audit Quarterly Action Plan Report
July 01, 2002 to December 31, 2002

Item Description

Sponsor /
Owner

Target
Completion
Date

Comments

Actual
Completion
Date

RECOMMENDED ACTION ITEMS

the Air Quality Team at the WASHTO conference and was facilitated
by a member of the Arizona State Transportation Board.

As part of an effort by the District | Engineer and the Air Quality
Team, air quality will be an issue that is discussed as part of the
upcoming partnering conference for the 27" Ave. / Grand Ave. /
Thomas Rd. construction project.

The Air Quality Team arranged for a presentation by the Arizona
Department of Environmental Quality on the upcoming requirements
for off-road diesel equipment known at Tier Il and Tier lll. These
equipment changes will impact the agency and are part of the
integration process for this Audit Recommendation.

Audit Recommendation # 13 will be an ongoing effort as the
educational program is developed and implemented so the
completion date is actually the same as #10, 11 & 12, i.e. late 2002
or early 2003.

12/01 The first meeting of the ADOT Technical Advisory Committee
for the development of the standardized training program was held
with the other stakeholders. The consultant has already completed
two of the agreed upon tasks and will continue with their effort
throughout 2002. The first Draft Technical Memorandum, Summary
of Air Pollutants in Maricopa County, has been received for
comment.

The formalized air quality integration effort is underway with the
ADOT Air Quality Team contacting various ORG's throughout ADOT
to discuss transportation and air quality issues. As part of this effort
the Air Quality Team was invited to the Partnering Session that was
part of the beginning of the construction projects on 91 * Ave and

U.S. 60 and the Grand Ave. and Thomas Rd. fly-over. This resulted
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Regional Freeway System

2000 Audit Quarterly Action Plan Report
July 01, 2002 to December 31, 2002

Item Description

Sponsor /
Owner

Target
Completion
Date

Comments

Actual
Completion
Date

RECOMMENDED ACTION ITEMS

in a meeting with ADEQ, the contractors, Resident Engineer, Project
Manager and the ADOT Air Quality Team. A daily reporting system
between the contractor, Maricopa County Environmental, engineers
and the Air Quality Team was developed to do everything we can to
prevent any air quality exceedence or violations during the
construction projects. These types of actions will be on-going as the
transportation and air quality education and integration process
continues throughout 2002. As part of the development of the
continuing educational process a second workshop is being
tentatively planned while the standardized program is in
development.

An Air Aware educational brochure is being developed as part of the
education and integration process. This brochure is to be placed in
the MVD Driver Licensing Stations in Maricopa County as part of a
partnership with the Maricopa County Repair and Retrofit Program.

6/02 Continued to integrate transportation and air quality issues as
part of the daily operations of ADOT. The findings and
recommendations related to performance audit recommendation
#12 will serve as the foundation for the development of an agency-
wide Air Quality Management System (AQMS). This will include the
development of an Air Quality Policy for ADOT. The Air Quality
Policy and AQMS framework will be deliverables that will be
presented as part of the final report for completion of this
Performance Audit Recommendation.

During this past quarter many of the action items identified in the
Performance Audit Action Plan for recommendation #12 were
completed.

An air quality presentation was made at the TPD/ITD Partnering

session. As part of the air quality integration effort, contact points for
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Item Description

Sponsor /
Owner

Target
Completion
Date

Comments

Actual
Completion
Date

RECOMMENDED ACTION ITEMS

air quality purposes have been established on each Team in TPD.
An action item was identified for ITD to provide contact points to
TPD for developing the same networking foundation for air quality
issues between the two Divisions.

The standardized air quality educational program continues to be
developed and should be completed in the next few months. As part
of that effort the Air Quality Team has championed an effort to
insure that measures for performance effectiveness will be identified
for the educational program. This will include the mechanisms for
operational implementation.

As identified in the previous quarterly update the Air Quality Team
was included as part of the partnering process for the Grand Ave.,
27" Ave., and Thomas Rd. fly-over construction project. Additional
measures were identified to help mitigate air quality issues on this
project. ADEQ has notified the ADOT Air Quality Team that
because of low readings in the specified area they have received
approval from the Environmental Protection Agency to remove a
State air pollution monitor from that area. While there were other
factors that helped bring this action about, the fact that our activities
did not worsen any air pollution issues in the area during the Carbon
Monoxide season helped in the decision. This partnering success
story was presented to the Standing Committee on Quality and
nominated for the NPHQ “Making a Difference” Award.

During this reporting period the Air Quality Team began compiling
data to enter onto a shared ADOT drive for an informational tool.

An Executive Summary report on the completion of the air quality
related action plans identified for the Performance Audit
recommendations should be compiled and completed by the end of

October 2002. This Executive Summary will include the findings,
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Item Description

Sponsor /
Owner

Target
Completion
Date

Comments

Actual
Completion
Date

RECOMMENDED ACTION ITEMS

recommendations and conclusions that have resulted from the
completion of the air quality action plans and will set the foundation
for the ADOT Air Quality Management System.

*Note: On a Statewide basis the ADOT Air Quality Team was
instrumental in the establishment of a Planner position in Yavapai
County that will have the responsibility for coordinating transportation
and air quality issues in that area.

The ADOT Air Quality Team initiated an air quality sustainability
study in the Coconino County Area.

The ADOT Air Quality Team is participating in the development of a
Full Maintenance Plan in Yuma, Arizona to help the area be re-
designated from nonattainment to maintenance for PM-10.

The Arizona Department of Environmental Quality thanked ADOT for
its assistance in helping the nonattainment areas of Bullhead City
and Payson achieve attainment and maintenance designations.

The Air Quality Team will represent ADOT on the required Regional
Haze Workgroups. The inclusion of regional haze requirements in
the

State Implementation Plan will impact the entire state, including
transportation activities.

12/02

Air Quality Issues — Recommendations 11 - 13:

A four step plan — “Air Quality Priorities for Action” — has
been prepared, with two of the steps (dealing with
communications issues and educational outreach) being
continuously applied and implemented (statewide, not

just within the regional freeway system), The other two
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2000 Audit Quarterly Action Plan Report
July 01, 2002 to December 31, 2002

Item Description Sponsor/ Target Comments Actual
Owner Completion Completion
Date Date
RECOMMENDED ACTION ITEMS
steps, in process, calls for the development of ADQOT’s
Air Quality Policy and Air Quality Management System
(AQMS), which will be the mechanism for tracking and
informing ADOT Management and other stakeholders on
changes and other air quality issues in the future. This
will ensure the alignment of transportation and air quality
planning issues with the development of agency process
improvements also required by the performance audit.
13 |Inform the public of the possible  [Sponsor: Performance Audit Recommendation #13 will be included as part of
effects and impact of future air Pat Cupell Oct. 2001 |the action plan and !tems for Pgrformance Audit R_ecommendations
¢ ol bdten ad po bl 5 Improd bl A s sluiaon and sua e £
gag?éll%nsrglr;iggtonal PNy %wnerr;’ ol informing ths‘fj p%blic of the_ possible _effects and impact of future air
y Pro) oug tenze quality violations and possible sanctions. As part of the Governor’s

Brown Cloud Summit the Public Information Offices (PIO) of several
agencies, including ADOT, were brought into the process to help
inform the public of the air quality issues and the recommendations
being made by the Summit and to ask for their input. Following the
approval of the Brown Cloud Summit Report in January 2001 this
process should become part of the effort to integrate air quality
issues into all transportation plans, programs, and projects which is
Audit Recommendation #12. The ADOT PIO will be included as part
of the distribution list for the monthly air quality reports that will be
implemented as part of Audit Recommendation #10. Issues can be
identified and addressed as part of this documentation and reporting
process.

The distribution list referred to in Audit Recommendation #10 for
sharing air quality information includes the ADOT PIO office. This
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July 01, 2002 to December 31, 2002

Recommendation #11 and 13.

Once the development of the standardized educational and outreach
orogram begins the ADOT PIO will be invited to become part of that
orocess. This should begin in early July 2001.

12-01 ADOT and MAG have held a number of joint
appearances at local events to provide information about
Regional Freeway System. These have included booths at
shopping malls. Outreach has also included distribution of
freeway construction brochures to nearby Residents. ADOT
has held six grand opening celebrations attended by
thousands of local residents who had opportunity for
up-close view of projects. Events were also highlighted in the
local Media. Distribution of news releases and stories in
local media, including newspaper columns which focus on
transportation issues, have improved public knowledge of
freeway-related issues, including funding. ADOT PIO also is
regular guest on radio programs, fielding questions and

providing information about the Regional Freeway System.

Item Description Sponsor/ Target Comments Actual
Owner Completion Completion
Date Date
RECOMMENDED ACTION ITEMS
recommendation will be included in the overall integration effort as
shown in Audit Recommendation #12,
RECOMMENDED ACTIONS CARRIED
OVER FROM 1997 AUDIT
ADOT Should:
14  |Establish a plan for improving REVISED |Action Plan Completed. ADOT will meet and coordinate with MAG July 2002
(incl. |public and media education and July 2002 [epresentatives to implement the action plan. Item 13 will be
13) |outreach. addressed as part of the action plan for this item. Refer to Audit
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Item Description

Sponsor /
Owner

Target
Completion
Date

Comments

Actual
Completion
Date

RECOMMENDED ACTION ITEMS

06/02 The ADOT Community/Media Relations Office is continuing its
public outreach program, which includes news media coverage and
direct public information programs. For example, the completion of
the Loop 101 freeway in April was an event that was covered
extensively by the media, providing the public with information about
the progress on the freeway system. The Arizona Republic and East
Valley Tribune newspapers each published a series of stories about
the Loop 101 (a packet of the stories is available for review).
Electronic media coverage of the Loop 101 milestone also was
extensive. Meanwhile, ADOT continues to distribute construction
updates to nearby residents/businesses as well as the media.
ADOT'’s public information officers continue to appear on local TV
and radio shows to provide construction updates and discuss the
challenges associated with building the freeway system. ADOT has
continued its series of grand opening public tours of freeway
projects, allowing residents to get a close look at what their tax
dollars are providing before the freeways open to traffic. News
coverage of litter control efforts, maintenance funding and noise
mitigation has provided the public with information about the
challenges ADOT faces. ADOT and MAG have continued a series
of appearances at local malls to distribute freeway maps and
construction pamphlets and answer questions. The ADOT
speaker’s bureau conducts talks with local groups about the freeway
system. Plans for the new fiscal year include newspaper ads that
provide information about the freeway system.
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CITIZEN’S TRANSPORTATION OVERSIGHT COMMITTEE
Fiscal Year 2002/2003 Proposed Budget

Appropriation ‘ Description Allocation
0600 Personal Services $10,000
B “OE_SZO Professi.o.nel.; O.utside.é.ervices* $213,000
o650 | Travel-mState $200
(t?do | Ottter Operat;t_g E;eenses** $10,800
N T;tal-Opet'etmg Budget $234,000

Includes 512 000 estimated cost tor FYO03 Financlal Compliance Audlt 3200 000 estimated cost tor FYU:t Performance Audit, and meettng transcription costs.

Olher Operatlng Expenses Include meeting costs malling costs prlntlng and publlcatlon costs, advertlslng costs, equlpment usage costs, meeting

room fees, and refreshments

U:/Excel/BUDGET 2002~2003/CTOC/FY 2002~2003 Proposed Budget
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The following is a list of topics reviewed by CTOC during their regular
2002 meetings. The meeting dates where CTOC heard presentations and
discussed the topics are shown with each topic. Meeting minutes that
summarize the discussion on each of these topics are available on the
CTOC web pages at http://www.dot.state.az.us/podium/ctoc/index.htm.

Regional Transportation Governance -
January 15, 2002

High Occupancy Vehicle / High Occupancy Toll Study -

May 21, 2002
Regional Freeway System Financial Report -

May 21, 2002
CTOC Voting Responsibilities on MAG Regional Council -

July 16, 2002

MAG Regional Transportation Plan -
July 16 & November 19, 2002

Regional Transit Plan Alternatives -
November 19, 2002

Agua Fria (101L) Access, 51% Ave to |-17 -
November 19, 2002

Regional Freeway System Performance Audits -
November 19, 2002
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Regional Freeway System
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